

CONFIDENTIAL

NATIONAL PHOTOGRAPHIC



INTERPRETATION CENTER

ICM CONTRACT HISTORY

PHASE I: DESIGN STUDY (7 MONTHS=)

25X1

- SYSTEM ANALYSIS
- DESIGN ANALYSIS
- DESIGN PLAN & MOCKUP

EVALUATION AND RE NEGOTIATION

PHASE II: FABRICATION (20 MONTHS=)

25X1

- DELIVERY SCHEDULED FOR MARCH, 1970

NPIC TEST & EVALUATION: (MARCH-JULY, 1970)

- ENGINEERING
- OPERATION

CONFIDENTIAL

CONTROL NO.	<u>N-1843 (11/69)</u>
CLASSIFICATION	<u>CONFIDENTIAL</u>
TITLE	_____
REQUESTOR	<u> </u>
DATE COMPLETED	<u>6/12/69</u>

25X1